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2.3 Service Analysis and Strategic Planning Revised 4/2013 

Service analysis and strategic planning determines what capabilities must be in place now and in 

the future to meet agency goals and the service needs of customers. Results are captured in the “as 

is” and “to be” states of the enterprise architecture, as well as the roadmaps for moving from the 

current to the future state. Results are also captured in line-of-business business plans and service 

organization operating plans, which specify how each will manage its RE&D, F&E, and OPS 

resources over time. These plans integrate new investment initiatives with the operation and 

support of fielded assets and other necessary actions to optimize service delivery. Continuing 

analysis keeps planning current with changes in the service and operational environment. 

 

Industry best practices (e.g., technology and service demand forecasting, portfolio management, 

customer surveys) are employed during service analysis to align service outcomes with actions 

and activities necessary and sufficient to realize benefits for the FAA and its customers. Service 

analysis may lead to the refocus, reduction, or elimination of ongoing investment programs, and 

may identify new and more productive ways of doing business. It may also identify alternative 

paths for achieving service goals in a dynamic environment, and may identify opportunities for 

improving FAA strategic planning when the service environment evolves in ways not anticipated. 

Some investment opportunities may require research and development to demonstrate operational 

concepts, reduce risk, or define requirements before proceeding further in the lifecycle 

management process. 
 
 
 
2.3.1 What Must Be Done Revised 4/2017 

 

Figure 2.3-1-1 portrays the key activities of service analysis and strategic planning. These 

activities develop the information necessary for determining which service shortfalls or new 

ideas for improving service delivery are approved for inclusion in agency strategic planning 

documents. When a service shortfall impacts the National Airspace System, it enters the NAS 

ConOps change development and decomposition process (see Figure 2.3.1-2) to determine how 

it fits within the National Airspace System. 

 

Figure 2.3-1-1 Key Activities of Service Analysis and Strategic Planning 

 

 

  Gather Information on the Service Environment. Service organizations analyze 

forecasts for aviation service needs and stay abreast of opportunities for improving 
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service delivery as a basis for determining and prioritizing service needs and 

shortfalls. A continuing dialog with and feedback from customers (e.g., commercial 

air carriers, general aviation, air transport industry, state and local airport 

authorities) and users (air traffic and technical operations) are crucial, as is the 

supportability and operational outlook for fielded assets. 

  Analyze Service Shortfalls and Concepts. Lines of business use service environment 

performance information to identify shortfalls and ideas for improving service delivery 

within their domain. Aviation research by NASA and other industry and government 

organizations may also identify emerging service shortfalls or technological opportunities 

for improving service delivery. This activity identifies business, technology, 

organizational, process, and personnel issues that affect service outcomes, as well as 

assumptions, risks, and dependencies. 

  Assess FAA Strategic and Performance Goals.  Service shortfalls or new ideas for 

improving service delivery should support current services or fulfillment of FAA strategic 

and performance goals. When they do not, the shortfall or new idea must be shown to have 

sufficient merit to warrant inclusion in agency strategic planning documents. Agency 

strategic plans and performance goals may also define service shortfalls that must be 

addressed in lower-level agency planning. 

  Prepare Preliminary Shortfall Analysis. The service organization analyzes the shortfall 

or new idea as a foundation for understanding the problem and its urgency and impact. The 

shortfall is the difference between future service need and current capability. A service 

shortfall is usually addressed by a sustainment action for existing assets or a new service 

delivery idea including cloud services for predicted gaps. A new idea or concept should 

deliver existing services more efficiently or provide new services of value to the FAA and 

aviation industry. At this stage, the service shortfall is expressed as levels of service 

improvement, not by specific performance values. 

  Does Shortfall Impact the National Airspace System? A new service need or shortfall 

that impacts the National Airspace System is assessed by means of the NAS ConOps 

Change Development and Decomposition Process (see Figure 2.3.1-2) to determine 

whether or how the NAS ConOps should be changed. Once NAS needs or shortfalls have 

been appropriately included in the NAS ConOps as operational improvements or 

sustainments, they move forward with Mission Support shortfalls to determine how they 

should be integrated within the FAA enterprise architecture. 

  Assess Priority and Time-phasing.  A new service shortfall or need must be shown to 

have sufficient merit to warrant inclusion in the enterprise architecture when evaluated 

against other service needs of the agency. The line of business works with the Technical 

Review Board (NAS) or the Architecture Review Board (Mission Support) and other lines 

of business to determine how a new service need, technology refresh, or sustainment 

activity should be planned, time-phased, and integrated within the architecture relative to 

all other agency service needs. This activity may require rework of existing shortfalls and 

improvements already in the architecture. 

  Prepare Enterprise Architecture Change.   The service organization prepares change 

documents reflecting the service need or shortfall and submits them to the FAA 

Enterprise Architecture Board for endorsement. NAS service needs and shortfalls are 

expressed as operational improvements and operational sustainments. 

  Does FAA Enterprise Architecture Board Endorse the Change? The FAA Enterprise 

Architecture Board determines whether and how to integrate new service needs within the 

enterprise architecture and its roadmaps. In making this determination, the board analyzes 
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and assesses the new service need against all other service needs of the FAA using such 

criteria as contribution to agency strategic goals, monetary or performance benefits, 

compatibility with the enterprise architecture, risk, and political sensitivity. The decision 

to endorse and place a new service need, improvement, or sustainment within the 

enterprise architecture validates that this service need is an agency priority and warrants 

further action. 

  Joint Resources Council Approves the Enterprise Architecture. The Joint Resources 

Council approves the FAA Enterprise Architecture annually. No service need can proceed 

further in the AMS lifecycle management process unless it is in the enterprise architecture 

approved by the JRC. Emergency needs not contained in the JRC-approved architecture 

may be presented to the FAA Enterprise Architecture Board by exception. 

  Rework or Defer. Service needs, shortfalls, improvements, and sustainments not 

approved for inclusion in the enterprise architecture are reworked or deferred according to 

the direction of the FAA Enterprise Architecture Board or Joint Resources Council, as 

appropriate. 

  Is Investment Action Needed Now? The investment increment enters concept and 

requirements definition at the appropriate time as determined by its time-phasing in the 

appropriate enterprise architecture roadmap. 

  Defer Initiative. Investment action is deferred when action is not needed now to meet 

agency plans and schedules. 

  Prepare Plan for Concept and Requirements Definition. NAS Systems Engineering 

Services (NAS) Office of Information & Technology, Solution Delivery Service, Solution 

Strategy Division, EA Branch  (Mission Support) works with the implementing and 

operating service organizations to prepare a plan for concept and requirements definition.  

This plan (1) specifies how tasks will be accomplished; (2) defines roles and 

responsibilities of participating organizations; (3) defines outputs and exit criteria; (4) 

establishes a schedule for completion; and (5) specifies needed resources. By signing the 

plan for concept and requirements definition, organizations that will do the work agree to 

provide the necessary resources. 

  Ready for Concept and Requirements Definition? The FAA Enterprise Architecture 

Board makes the decision to enter concept and requirements definition or directs other 

action. 

  Rework or Defer. The investment initiative is reworked or deferred when planning or 

organizational support is not sufficient to enter concept and requirements definition. 

 

Figure 2.3.1-2 NAS ConOps Change Development and Decomposition Process 
 

(Applies to the NAS only) 
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  Concept Steering Group Coordinates NAS ConOps Change Activity. The Concept 

Steering Group reviews the preliminary shortfall analysis to determine whether the 

service shortfall or new idea is addressed in the NAS ConOps. New shortfalls or ideas 

that are already within the scope of the NAS ConOps move to decomposition into 

operational requirements and investment initiatives after determining whether they 

should be incorporated into a new or existing operational capability. For shortfalls and 

ideas not addressed in the NAS ConOps, the Concept Steering Group coordinates 

discussion with the sponsor and the lines of business to determine what development or 

validation activity is needed. 

  Develop and Validate NAS ConOps Change Through Concept Maturity and 

Technology Development. New ideas for improving NAS service or eliminating a 

shortfall must be validated to be technically and financially feasible, strategically aligned 

with agency goals and objectives, and have significant operational benefit to warrant 

inclusion in the NAS ConOps. The Concept Steering Group coordinates activity to 

develop and validate new ideas and concepts. Typically, the concept maturity and 

technology development process is applied to the point where technical risk is sufficiently 

low and potential benefits sufficiently high to justify inclusion. This activity includes 

safety and security assessments to identify and characterize any safety hazards and 

information security factors associated with the idea or concept. 

  Is Concept Mature and Valid? The NAS ConOps is a stable document that evolves 

over time. Only the best high-value new concepts and ideas are added. The Concept 

Steering Group assesses development and validation results and records their findings 

and recommendations in a memorandum to the NextGen Management Board, which 

approves all changes to the NAS ConOps. 

  Does NextGen Management Board Approve NAS CONOPS? The NextGen 

Management Board approves changes to the NAS ConOps. Changes are presented to the 
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Joint Resources Council. Any JRC concerns or issues are resolved to ensure approved 

concepts are beneficial and affordable and supported by both management bodies. 

  Document Changes in NAS ConOps as Operational Improvements or Sustainments. 

Service shortfalls and new concepts are documented in the NAS ConOps as operational 

improvements and operational sustainments. 

  Is a New Operational Capability Needed? Grouping and managing operational 

improvements and sustainments with a high degree of interdependency may result in a 

high-value operational capability for the agency and aviation community. In such cases, 

one or more operational improvements will be organized and managed as a portfolio to 

ensure all essential elements of the operational capability are obtained and deployed. 

  Develop Operational Capability Business Case. Advanced Concepts and Technology 

Development works with the ATO Program Management Office and Investment Planning 

& Analysis to develop a business case for the operational capability. The business case 

contains a rough estimate of the costs and benefits associated with developing and 

deploying the operational sustainments and improvements necessary to enable the 

operational capability. The PMO coordinates with ATO service organizations 

to derive rough cost estimates for the work required to develop and deploy the investment 

increments necessary to achieve the operational capability. These same organizations 

derive a rough monetized estimate of benefits that will accrue to the FAA and aviation 

community when the operational capability is fully deployed. A preliminary assessment of 

risk, priority, affordability, and political sensitivity complete the business case. 
  Does NMB Approve and JRC Concur With the Operational Capability? The 

NextGen Management Board decides whether to approve and establish the operational 

capability. The decision is based on the business case, contribution to agency strategic and 

performance goals, and affordability. The operational capability is implemented through 

its constituent investment increments approved and baselined individually by the Joint 

Resources Council. Obtaining these capabilities may require establishment of a capture 

team to integrate and coordinate activity by multiple program offices or service 

organizations providing the investment increments necessary to achieve the overall 

operational capability. By concurring with the NextGen Management Board decision, the 

Joint Resources Council acknowledges the operational capability and its constituent 

investment increments are agency priorities. The business case for the operational 

capability is a determining factor at future investment decisions for increments necessary 

to achieve the operational capability. 

  Reassess Initiative. If the NextGen Management Board does not approve the operational 

capability, it may terminate the effort or recommend other activity to amend the concept or 

reduce risk. Any issues or concerns of the Joint Resources Council must be resolved 

before the operational capability is implemented. 

  Is a Capture Team Needed? The NextGen Management Board decides whether to 

establish a capture team to coordinate the development, integration, and deployment of 

investment increments necessary to achieve an operational capability. In making this 

decision, the board evaluates the complexity and risk associated with the operational 

capability and the availability of resources. The capture team brings together cross- 

agency empowered representatives from each organization that must develop and deploy 

an investment increment to achieve the operational capability. The objective is informed, 

integrated, and coordinated decision-making by all parties. 

  Establish Capture Team. Each line of business that must contribute to achieve the 

operational capability provides an empowered representative to the capture team. The 
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capture team monitors development, integration, and deployment of all elements of the 

operational capability, as well as plan and oversee a post-implementation evaluation to 

confirm that forecast benefits are being achieved or to define and implement corrective 

action when they are not. 

  Develop Operational Capability Integration Plan. The team works with the portfolio 

manager to develop an Operational Capability Integration Plan (OCIP) that specifies 

responsibilities and agreements among all team members and organizations. The OCIP 

also defines the lifecycle plan, performance goals and measures, and operational benefits 

that will accrue from implementation of the operational capability. 

  Decompose Operational Improvements and Operational Sustainments to Operational 

Requirements. A cross-organizational team with members from all lines of business and 

led by Advanced Concepts and Technology Development decomposes the NAS ConOps 

narrative of operational improvements and operational sustainments into NAS operational 

requirements. These requirements are recorded in the NAS Operational Requirements 

Document. 

  Decompose Operational Requirements to Functional and Performance 

Requirements and Investment Increments. A cross-organizational team decomposes 

NAS operational requirements to NAS functional and performance requirements. These 

requirements are specified with sufficient detail for allocation to investment increments 

that will be undertaken to achieve the operational improvements and sustainments in the 

NAS ConOps. The goal is clear and unambiguous traceability of requirements from the 

NAS ConOps to the NAS Operational Requirements Document to the NAS Requirements 

Document and then to the program requirements document of specific investment 

increments. Each investment increment enters concept and requirements definition at the 

appropriate time as determined by their time-phasing in the enterprise architecture 

roadmap. 
 
 
 
2.3.2 Outputs and Products Revised 4/2013 

 
2.3.2.1 Service Analysis and Strategic Planning Revised 4/2013 

 

  Preliminary shortfall analysis that describes qualitatively the service need, shortfall, and 

legacy assets; 

  Enterprise architecture change notices, products, and amendments; 

  Updates to the enterprise architecture; and 

  Plan for concept and requirements definition. 

 

Key work products are verified and validated according to the FAA AMS Verification and 

Validation Guidelines before the CRD readiness decision. 
 
 
 

2.3.2.2 NAS ConOps Change Development and Decomposition Revised 4/2013 
 

  White papers, research reports, and outputs from concept maturity and technology 

development; 

  Updates to the NAS ConOps; 

  Operational capability business case; 

  Operational capability; 
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  Capture team; 

  Operational Capability Integration Plan; 

  Updates to the NAS Operational Requirements Document; and 

  Updates to the NAS Requirements Document. 

 

Key work products are verified and validated according to the FAA AMS Verification and 

Validation Guidelines before the CRD readiness decision. 
 
 
 
2.3.3 Who Does It? Revised 4/2013 

 
2.3.3.1 Service Analysis and Strategic Planning Revised 4/2017 

 
Organization(s) Responsibilities 
Service organizations   Conduct service analysis 

  Prepare preliminary shortfall analysis reports 

  Prepare EA change notices, products, and amendments 
Advanced Concepts and 
Technology 

Development Office 

(ANG-C), NextGen 

Lifecycle Integration 

Office (ANG-D) 

  Assists NAS service organizations when preparing service 
analysis outputs and products 

Office of Information & 

Technology, Solution 

Delivery Service, 

Solution Strategy 

Division, EA Branch 

(Mission Support) 

  Assists Mission Support service organizations when preparing 
service analysis outputs and products 

Lines of Business   Prioritize LOB service shortfalls and new ideas 
  Determine whether a service shortfall impacts the National 

Airspace System 

  Work with the Technical Review Board to time-phase 

operational improvements and operational sustainments in the 

NAS architecture roadmaps 
Technical Review Board   Works with the lines of business to time-phase operational 

improvements and operational sustainments in the NAS 

architecture roadmap 

Architecture Review 

Board 

  Works with the lines of business to prioritize Mission Support 

service shortfalls and needs 

FAA Enterprise 
Architecture Board 

  Manages the FAA Enterprise Architecture 

 
 
 

2.3.3.2 NAS ConOps Change Development and Decomposition Revised 4/2013 

 
Organization(s) Responsibilities 
Service organization with 
shortfall/concept, 

  Develop information needed to assess impact of 
shortfall/concept on the NAS ConOps 



 

Acquisition Management Policy - 7/2020  9 
 
 

Advanced Concepts and 

Technology 

Development Office 

(ANG-C), NextGen 

Lifecycle Integration 

Office (ANG-D) 
Service organization with 
shortfall/concept, 

Advanced Concepts and 

Technology 

Development Office 

(ANG-C), Investment 

Analysis and Planning 

(IP&A) 

  Develop and validate shortfalls and new concepts 
technically, operationally, strategically, and financially 

Advanced Concepts and 
Technology 

Development Office 

(ANG-C), CSG, service 

organization with 

shortfall/concept 

  Present shortfall/concept to the NextGen Management Board 
for inclusion in the NAS ConOps 

NAS Systems 
Engineering Services 

Office (ANG-B), 

Advanced Concepts and 

Technology 

Development Office 

(ANG-C), NextGen 

Lifecycle Integration 

Office (ANG-D) 

  Document shortfall as operational improvements or 
sustainments in the NAS ConOps 

ANG-B/C/D, PMO/LOB   Determine need for new operational capability 
ANG-C, ANG-5, 
PMO/LOB, IP&A 

  Develop operational capability business case 
  IP&A reviews the business case for the Joint Resources 

Council 

ANG-C, ANG-5, 

PMO/LOB 

  Contribute to and participate in the decision to create a new 

operational capability 

ANG-C/D, PMO/LOB   Determine the need for a capture team to plan and oversee a 
new operational capability 

ANG-C/D, PMO/LOB, 
operating organization 

  Contribute to and establish a capture team 

ANG-C, AJV-7, LOBs, 
service organizations 

  Decompose operational improvements and sustainments in 
the NAS ConOps into operational requirements and 

investment increments 

ANG-B/C/D, operating 
organization, capture 

team (if applicable) 

  Decompose NAS operational requirements into NAS 
functional and performance requirements 

 
 
 

2.3.4 Who Approves? Revised 4/2013 
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2.3.4.1 Service Analysis and Strategic Planning Revised 4/2013 

 
Artifact Approval Authority 
Preliminary shortfall 
analysis 

NextGen Lifecycle Integration Office, Director of the service 
organization with the need 

Enterprise architecture 
products and 

amendments 

FAA Enterprise Architecture Board 

Plan for concept and 
requirements definition 

Vice Presidents (ATO) or Directors (non-ATO) of the service 
organization with the service need and the operating service 

organization and the FAA Enterprise Architecture Board 

chairperson 
FAA Enterprise 
Architecture 

Joint Resources Council 

 
 
 

2.3.4.2 NAS ConOps Change Development and Decomposition Revised 4/2013 

 
Artifact Approval Authority 
NAS ConOps NextGen Management Board 
Operational Capability 
Business Case 

NextGen Systems Analysis and Modeling (ANG-5) 

Operational capability NextGen Management Board (JRC concurs) 
Capture team NextGen Management Board 
Operational Capability 
Integration Plan 

NextGen Management Board 

NAS Operational 
Requirements Document 

ATO Operational Concepts, Validation & Requirements (AJV-7) 

NAS Requirements 
Document 

NAS Systems Engineering Service (ANG-B) 

 
 
 
2.3.5 Concept and Requirements Definition Readiness Decision Revised 4/2013 

 
The concept and requirements definition readiness decision occurs when an enterprise 

architecture roadmap indicates action must be taken to address a critical service shortfall or 

opportunity. At this decision, the FAA Enterprise Architecture Board verifies: (1) the service 

shortfall, operational improvement, or operational sustainment is in an enterprise architecture 

roadmap; and (2) planning and resources for concept and requirements definition are in place. 

The readiness decision is the gateway between service analysis and strategic planning and 

concept and requirements definition. 
 
 
 
2.3.5.1 Entrance Criteria Revised 4/2013 

 

The following are required for the concept and requirements definition readiness decision: 

 

  Service shortfall, operational improvement, or sustainment is in an enterprise architecture 

roadmap and represents a compelling need of the FAA; and the 
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  Plan for concept and requirements definition is approved by the FAA Enterprise 

Architecture Board. 
 
 
 
2.3.5.2 Decision Actions Revised 4/2013 

 

The FAA Enterprise Architecture Board makes the decision to enter concept and requirements 

definition. 
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